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PROJECT DESCRIPTION 
Preserving the Harriet Beecher Stowe Center Collections 
 
Based on considerable research and planning, the Stowe Center conducted a major interior renovation 
of the National Historic Landmark Harriet Beecher Stowe House. The National Endowment for 
Humanities generously supported the collections preservation and systems upgrades portion of this 
project, Preserving the Harriet Beecher Stowe Center Collections, driving the opportunity for changes 
to interpretation and interior finishes. With the opportunity provided by de-installing the House, the 
Center rethought and prototyped a new visitor experience for installation in the renovated spaces.  
 
Goals for Preserving the Harriet Beecher Stowe Center Collections were: 

 Improve collections preservation in the 1871 National Historic Landmark Harriet Beecher Stowe 
House by upgrading and expanding climate management capabilities with new heating, cooling, 
dehumidification and ventilation systems and installing VESDA fire detection and Marioff Hi-
Fog water mist, fire suppression systems.  

 Replace 1960s failed double pane window glazing in 44 original windows and three doors and 
install interior storm windows to improve thermal performance, control light levels and tighten 
the building envelope. 

 Improve in-house storage capabilities and temporarily relocate collections to specialized off-site 
storage during construction. 

 Survey the Stowe House for asbestos-containing materials (ACM), sample and test suspect 
materials, and remove ACM before construction. 

 
Additionally (but not part of NEH funding): conservation assessments and treatment of priority 
collection items; completed the Interpretive Plan for the Stowe House, reflecting recent scholarship 
and extensive visitor feedback for an enhanced and dialogue-based experience; developed a 
Furnishings Plan for reinstallation of period rooms; and developed a Finishes Plans to refurbish the 
Stowe House interior with new carpeting, wallpaper and painted finishes based on extensive 
research. 
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PROJECT TEAM 
 

 Project architects, Michael C. Henry, AIA, and Penelope S. Watson, AIA, of Watson & 
Henry Associates, Bridgeton, NJ. Together Watson & Henry have over 50 years of 
experience in assessment, analysis and preservation of historic structures, building systems, 
materials and technology. Watson & Henry completed the Master Plan for Interior 
Environmental Improvements for the Stowe Center’s three buildings in 2003. Their work on the 
restoration of the NHL Harriet Beecher Stowe House supported by this grant began in 2011.  

 Best Practices and Lessons Learned: This project benefited from careful long range planning. 
Preservation architects Watson & Henry Associates were selected after a national search. Their 
first assignment was the creation of 2003 Master Plan for the Center. The Master Plan outlined 
several phases for environmental and fire system upgrades in all three buildings on the Stowe 
Center campus. The Stowe House upgrades, 2011-2017, was phase II, and reunited the 
experienced team from phase I, renovation of library archives storage, completed 2010. Master 
planning allowed the museum to look at physical plant improvements and space usage over 
time and fund raise accordingly.  

 Watson & Henry engaged Nick Artim of Heritage Protection Group, Middlebury, VT, to 
design fire suppression and detection system. Lucian Dragulski of Bemis Associates, L.L.C., 
Farmington, CT, designed mechanical and electrical systems.  

 Preventative conservator, Wendy Jessup and Associates, Inc., Care of Cultural Property, 
Arlington, VA, consulted with the architects on museum environmental conditions and with 
Stowe Center staff on collections care and conservation during collections relocation and 
storage.  

 Best Practices and Lessons Learned: Issues surrounding collections care and safety were 
addressed during project planning since the Preventative Conservator was part of the team 
advising project architects and Stowe Center staff. The Conservator helped plan collections 
survey and relocation, and was available for phone consultation throughout collections 
relocation to answer staff questions as they arose. 

 Construction Mangers, Bartlett, Brainard, Eacott, Bloomfield, CT hired in 2015 to prepare 
bid documents and hire and direct subcontractors for site work, general construction, window 
restoration, storm windows, fire suppression and detection systems, HVAC/plumbing, 
electrical and lightening protection.  

 Best Practices and Lessons Learned: The General Contractors and Construction Managers 
(CM) serve a critical role in bidding and reporting, and oversaw day-to-day construction. 
Museum staff maintained a close contact with the Construction Manager and subcontractors, 
and were available to answer the many questions that arise each day and ensure that the 
museum’s best interests are represented. While construction drawings are detailed, the architect 
was not on-site every day and on occasion plans need to be modified to respond to field 
conditions. Minor decisions like where to mount thermostats or emergency lighting to more 
significant decisions like where to mount electrical panels or park a forklift to avoid garden 
elements are best handled by museum staff. In addition, when the CM’s work is complete, the 
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ongoing maintenance of new environmental and fire protections systems returns to museum 
staff so it’s critical that staff have a full understanding of how new/expanded systems were 
installed and operate.   

 Fuss & O’Neill EnviroSciences, L.L.C., Manchester, CT conducted hazardous materials 
inspections and sampling at the Stowe House; monitored abatement of asbestos containing 
materials was performed by Beseech Environmental Services, Ellington, CT, in 2015 in 
advance of the construction.  

 Best Practices and Lessons Learned: There are many unknowns concerning the presence of 
asbestos containing materials (ACMs). The first inspection for potentially hazardous materials 
done early in the project tested exposed walls, ceiling, flooring, etc. This gave the Stowe Center 
a better sense of what might be found when opening walls and ceilings as specified in 
construction drawings. Fortunately the first inspection found very little ACMs, reducing the 
budget for abatement and redirecting funds elsewhere in construction.   

 Fine Art Security Transport (FAST), Prospect, CT hired to store the majority of the Stowe 
House collections, February 2016 – May 2017, and assist with collections relocation. 

 Stowe Center Executive Director Katherine Kane responsible for overall budget and project 
management.  

 Project Curator Cynthia Cormier, hired June 2013 to coordinate with staff and Construction 
Manager and direct the project, including project management, fund raising, budget 
management, contract negotiation, collections relocation, scheduling and directing contractors 
and hiring Collections Assistants.  

 Best Practices and Lessons Learned: Hiring the Project Curator, whose primary function is to 
manage the project, allowed other staff to focus on operations and keep programs running 
during construction. The Project Curator kept the project moving forward in a timely manner, 
drawing on staff expertise as needed. Ideally, current staff would have workloads reduced to 
allow time to focus on project-related activities..   

 Collections Manager Elizabeth Girard Burgess supported the Project Curator and directed 
collection care and safety.  

 Collections Assistants, short term, part time staff engaged to assist with inventory, packing, 
unpacking and reinstallation of collections in the Stowe House, and updating PastPerfect 
collections management software.  

 Best Practices and Lessons Learned: Collections Assistant candidates were carefully vetted for 
their attention to detail and object handling skills. Packing and unpacking goals were 
established and reported on daily.  
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PROJECT ACTIVITIES 
 
Pre – Construction Activities 

 Architects Watson & Henry Associates (W&HA) revised 2010 estimates for design 
development, construction documents, bidding and administration, September 2013. Project 
budget, plan and fundraising plan revised accordingly. Contract for services with W&HA, 
January 2015.  

 Best Practices and Lessons Learned: Contracts for services required legal review, which often 
took longer to complete than expected affecting project timeline and budget.  

 Watson & Henry Associates completed design development drawings and specifications for the 
improved interior environment, fire safety and collection protection, in consultation with fire 
protection specialists at Heritage Protection Group and Bemis Associates, October 2014. 
Detailed construction documents, drawings and specifications completed March 2016.  

 Design development and construction drawings and specifications reviewed by CT’s State 
Historic Preservation Office (SHPO) in accordance with guidelines for recipients of SHPO 
Historic Restoration Fund grants. With these drawings and specifications, Section 106 review 
was initiated.  

 Fuss & O’Neill EnviroScience, LLC, Manchester, CT, conducted two inspections of the Stowe 
House for potentially hazardous materials. The first review was completed using design 
development documents, October 2014. The second review completed using more detailed 
construction documents, March 2016. Fuss & O’Neill assisted the Project Curator with drafting 
and disseminating an RFP to abatement firms. Abatement of asbestos containing materials 
completed by Bestech Environmental Services, May 2016. Fuss & O’Neill monitored the work 
to ensure materials properly removed, contained and disposed.  

 Bartlett Brainard Eacott (BBE) selected as Construction Managers February 2016. BBE had 
served as general contractors for the Stowe Center’s most recent capital project improving 
climate management and fire protection in library archive storage, completed 2010.  

 Construction Managers Bartlett Brainard Eacott (BBE) reviewed construction documents and 
develop bid specifications for subcontractors in electrical; HVAC and plumbing; fire 
protection; window restoration; excavating; and general construction. Once bids were drafted, 
architect and CT State Historic Preservation Office reviewed and approved. Bids released and 
work advertised, June 2016. Contractors hired, July 2016. BBE set up field office in the 
Stowe House, August 2016. BBE’s Safety Director reviewed the worksite and subcontractor 
bids documents.  

 Preventive Conservator Wendy Jessup visited the Stowe Center to assist staff with planning 
for collections relocation and develop the Move Manual, July 2015. The Move Manual 
includes general collections handling guidelines; sequencing for packing; protocols for packing 
representative types of materials; and sequencing for transport to temporary storage. The Move 
Manual was used to train specialized collections assistants and direct the move.  

 With input from Conservator Jessup, job descriptions for specialized collections assistants and 
collections packers were written and candidates recruited from among staff and through 
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Emerging Conservation Professionals Network of the American Institute for Conservation. The 
packing supplies list was developed with input from W. Jessup. The Project Curator attended 
the New England Museum Association workshop “Moving Collections” at Harvard 
University’s Art Museums.  

 Before packing, object records were updated in the collections management software Past 
Perfect as needed to include photographs, dimensions, conservator assessments and condition. 
Packing began January 2016 and completed March 2016. Collections assistants helped 
shippers load and unload trucks. They packed 2,008 objects in boxes, including 174 boxes of 
decorative arts, 246 objects packed individually, and 43 rugs vacuumed, rolled and wrapped.  

 Best Practices and Lessons Learned: Collections records should be updated before collections 
relocation. It is important to have current condition and location included in each object record, 
along with photographic documentation complete before objects are packed. 

 85 paintings and prints, books and fragile collection items remained at the Center in the library 
archival storages facility in the Katharine Seymour Day House (the Stowe Center’s 
administrative headquarters, next door to the Stowe House). Books, select decorative arts, and 
boxed 2-D prints and photographs were stored on shelves; existing art racks were reorganized 
to make room for select works from the Stowe House, and additional art racks were installed in 
January 2016.  

 Stowe Center staff toured the FAST off-site storage facility with Conservator Jessup and 
Chubb insurance representative, reviewing details of security and environment. FAST 
implemented recommendations to improve environment. Contract with fine art movers and 
storage facility, FAST, signed March 2016. The majority of the Stowe House collections 
moved to the offsite facility February and March 2016.  

 The Stowe Center remained open during construction for tours and programs; the visitor 
experience was moved to the Visitor Center and Katharine Day House, and visitors were 
walked through the Stowe House to see on-going construction.  

 Best Practices and Lessons Learned: The CM and contractors generously coped with visitor 
attention. Spaces were shielded from the public as needed, but very few days were unavailable 
for tours.  

 Section 106 review with CT SHPO for IMLS and NEH was completed October 2016.  

 Project sign crediting funding was installed on Stowe House lawn, August 2016, 
 

Construction Activities 

 Construction began August 2016. The first biweekly Subcontractor Construction Meeting was 
held Aug. 10, 2016 and they ran through December 14, 2016. The meeting was led by BBE 
Construction Manager and attended by the Architect, Stowe Center Project Curator and 
Collection Manager and Subcontractors. Minutes were distributed more widely to project 
consultants using Procore on-line construction management software.  

 Existing HVAC system demolished, September 2016. The new system, including gas-fired 
condensing boiler, two air handlers, two dehumidifiers and outdoor condensing units, was 
installed and activated early November 2016. Several units required concrete mechanical pads. 
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The HVAC system on the third floor services that floor only; the system in the basement 
conditions the first and second floors.  

 Best Practices and Lessons Learned: It is important to consider outside temperatures when 
working in a building without HVAC. New equipment was installed in November, before cold 
weather an issue. If the installation had been delayed a month or two temporary heating might 
have been required.  

 Existing trench between Katharine Seymour Day House and Stowe House opened September 
2016 to connect Marioff Hi-Fog fire suppression system and VESDA fire detection system 
in the Day House basement to the Stowe House. Select Stowe House walls and ceiling 
opened to route piping for the fire protection system. Pipes were installed and pressure tested; 
and the was trench closed. Piping for the fire protection system in the Stowe House began 
September 2016; work began in the basement and moved up through all three floors. 
Installation completed December 2016.  

 Beginning September 2016 all existing electrical outlines and fixtures were rewired and 
several additional outlets added. Two new electrical panels were installed and additional 
emergency lighting added. Wiring for new security cameras, gallery lighting and audiovisual 
components were also installed.  

 All 44 original wooden sashes were removed September/October 2016, and the openings secured 
with plywood painted black on the exterior. Windows were restored and re-glazed at the 
workshop and returned when complete, December 2016. Window glass in the doors and 
transoms were installed March 2017.  

 Window measurements were taken by Innerglass Windows Systems, LLC for interior storm 
windows, September 2016. Finished windows with ¼” Saflex architectural glass were installed 
December 2016.  

 Systems Inspected. The fire protection system was inspected by the Hartford Fire Marshall. The 
HVAC and electrical systems were inspected by Hartford Building and Inspection Department.  

 Best Practices and Lessons Learned: Some activities were completed ahead of schedule while 
other activities were completed behind schedule. With a large, multi-faceted construction 
project this is to be expected and planned for. Staying focused on critical path activities is 
important as is flexibility and the ability to rework the schedule to reflect new realities.   
 

 
Project Funding 
 $335,000 National Endowment for the Humanities Sustaining Cultural Heritage Collections 

awarded September 2011. 

 $150,000 Institute for Museums and Library Services Museums for America awarded December 
2013. 

 $650,000 CT Department of Economic and Community Development awarded July 2014. 

 $300,000 from Hartford Foundation for Public Giving awarded July 2015.  

 $200,000 CT State Historic Preservation Office Historic Restoration Fund grant awarded February 
2016.  
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 Best Practices and Lessons Learned: Funding for this capital improvement project brought new 
funders to the Stowe Center. Environmental upgrades in the Stowe House to safeguard collections 
also helped the Stowe Center raise funds for conservation as treated objects were being returned to 
a newly stable environment.  

 
 
ACCOMPLISHMENTS 

 Upgraded and expanded outdated and inefficient climate management and fire protection 
systems.  

 Improved and stabilized the environment for collections conservation in interpreted rooms as 
well as in collection storage, within reasonably achievable limits. De-humidification was 
introduced to the first and second floors; heating and cooling introduced to third floor.  

 The new fire protection system reduces fire ignition risk; contains fire and smoke; and reduces 
fire detection time and fire department response time. Grounded lightening protection system 
installed on the Stowe House roof also reduces ignition risk. 

 All electrical outlets and fixtures rewired to reduce ignition risk.  

 New emergency lighting installed to improve visitor safety.  

 Minimized the visual intrusion of new mechanical and electrical systems throughout the National 
Historic Landmark Stowe House to preserve building fabric.  

 New mechanical systems are “right-sized” and easy to maintain and operate.  

 Potential for moisture from system leaks minimized.  

 Minimized risk to collections by carefully packing and storing collections on- and off-site.  

 Restored and re-glazed window sashes and interior storm windows, reducing energy 
consumption due to building envelope losses.  

 Interior storm windows reduce the impact of light on collections by eliminating UV light. Storm 
windows also increase security protection and reduce transmission of unwanted sound.  

 All work on the building conformed to the Secretary of the Interior’s Standards for the 
Treatment of Historic Properties and the New Orleans Charter for the Joint Preservation of 
Historic Structures and Artifacts.  

 Restoration of the Stowe House project completed on budget, using funds raised from federal, 
state and private sources. The Stowe Center supported the project through staffing.  

 During construction, the Stowe Center remained opened for tours and presented an array of 
public programs, meeting visitor demand and maintaining and building public interest in the 
site. 

  Best Practices and Lessons Learned: With so many skilled contractors on-site during 
construction, the Stowe Center was able to address some connecting existing maintenance 
issues on the Long Range Preservation Plan, such as replacing sash cords in windows, plaining 
doors for fit, repairing flaking ceiling plaster and replacing a broken chimney pot.    

 Best Practices and Lessons Learned: The demands of this project required a willingness to be 
flexible and adaptable in museum operations, and public service staff responded accordingly, 
changing the culture.  
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AUDIENCE 

 Preserving the Harriet Beecher Stowe Center’s collections safeguards them for present and future 
generations and improves public access to collections.  

 Building improvements provide the Stowe Center with opportunities for program and visitation 
growth.  

 Restoring the Stowe House interior meant the Center had the opportunity to reinterpret the house 
and develop modern visitor experiences based on new research and visitor studies.  

 
 
EVALUATION 

 Day to day construction work was supervised by an on-site construction manager and Stowe 
Center Project Curator. Quality control monitored daily.  

 Architect Penelope Watson reviewed construction performance and CM payment requests before 
the Stowe Center paid them.  

 Before the final payment was made to the Construction Manager, the architect, fire specialist and 
engineer made a final inspection site visit to ensure that work was completed as specified in 
their plans and drawings.   

 
 
 CONTINUATION OF PROJECT BEYOND THE GRANT PERIOD 

 The preserved, refurbished and reinterpreted Stowe House reopens to the public June 10, 2017 
with a new dialogue-based, visitor-centered tour grounded in the museum’s mission and 
responsive to visitor interests and current events. This new visitor experience is significantly 
different from the more lecture-based, interpreter-driven tour of the past  

 Collections are returning to storage spaces and will be reinstalled in period rooms and galleries 
once finishes installation is complete May 2017.  

 Staff and Interpretive Planning Consultant, Linda Norris, wrote and prototyped the Interpretive 
Plan driving the new visitor experience. Exhibit Designer Roger Westerman Design, LLC, 
Brooklyn, NY; exhibit fabricator Guest Exhibit Production, Brooklyn, NY; and media designer 
Northern Light Production, Boston, MA played a role in the design and installation of the new 
visitor experience. 

  The Stowe House refurbishing was supported in part by the sources listed above, with additional 
support from private foundations and individuals.  

 Directed by a Finishes Plan written by Jean Dunbar, Historic Design Inc., Lexington, VA, and 
staff, custom-made, reproduction carpeting and wallpaper have designed, manufactured and 
installed in the Stowe House. Extensive research directed this work.  

 The Interpretive Plan was informed by extensive research with input from a team of scholars, 
including: Joan D. Hedrick, Trinity College professor of history and author of Pulitzer Prize 
winning Harriet Beecher Stowe: A Life; Debby Applegate, historian and author of Pulitzer 
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Prize winning The Most Famous Man in America: The Biography of Henry Ward Beecher; 
Eugene E. Leach, Trinity College professor of history and American Studies emeritus; Walter 
Woodward, CT State Historian and associate professor of history, University of CT; and Frank 
Mitchell, Executive Director, Amistad Center for Art and Culture at the Wadsworth Atheneum 
Museum of Art.  

 The Interpretive Plan was also informed by extensive visitor research, prototyping and 
evaluation. Staff used AASLH Visitor’s Count and worked with Conny C. Graft, Research and 
Evaluation, Williamsburg, VA, conducting and evaluating visitor interviews and surveys.  

 
 
APPENDICES 
 

 Harriet Beecher Stowe Center 2016 Year in Review 

 Photographic documentation of completed work 



mission:
Inspiring commitment 
to social justice and 
positive change
Preserving and 

interpreting Stowe’s  
home and the Center’s 

historic collections
Promoting vibrant 

discussion of her life 
and work

77 Forest Street, Hartford, CT 06105 • 860.522.9258 
Info@StoweCenter.org

HarrietBeecherStowe.org

Thomas O. Farrish, Chair
Julie Runkle, Treasurer

Virginia McGarrity, Secretary

Her words changed the world

BOARD OF TRUSTEES

 

In 2017, Stowe’s home will get 
fresh carpet, wallpaper and paint 
based on new research revealing 
Stowe’s decorating choices. Watch 
for the spring/summer unveiling! Stowe House Preservation is: 

• Replacing aging climate control systems
•  Adding state-of-the-art fire detection and suppression
• Renovating historic windows
• Replacing carpet, wallpaper and paint

Connecticut Department of Economic and  
Community Development

National Endowment for the Humanities
Institute of Museum and Library Services 
Hartford Foundation for Public Giving

Connecticut Historic Restoration Fund  
Grant Program of the State Historic 
Preservation Office

Connecticut Humanities
William and Alice Mortensen Foundation
United Technologies
Stockman Family Foundation

Bank of America Art Conservation Project 
Connecticut Trust for Historic Preservation
The Bay & Paul Foundations
Cynthia Woods Mitchell Fund for Historic 
Interiors of the National Trust for Historic 
Preservation

400+ Individual Donors

Portraits of Stowe’s husband and 
father and two of her own oil paintings 
conserved. One of 13 museums in seven 
countries funded by Bank of America Art 
Conservation Project. 

Stowe House furnishings, art and 
decorative objects – 2,373 items – 
carefully packed, moved and stored.

With  
THANKS  
to funders:

New
Preservation Tours highlight the 
process of caring for a National 
Historic Landmark.

In 2017
Stowe’s home will get fresh 
carpet, wallpaper and paint based 
on new research revealing Stowe’s 
choices. Watch for the spring/
summer unveiling!

Preserving A NATIONAL HISTORIC LANDMARK
Harriet Beecher Stowe 
Center 2016  YEAR IN REVIEW

First major interior 
renovation since 
1968 complements the 
newly updated visitor 
experience.

Djuana C. Beamon
Dr. Lois Brown
Cassandra Butler
Stephan Christiansen*
Cheryl Cundall

Dr. Joan D. Hedrick
Lee Hoffman
Susan Johnson
Paul Mounds 
Kathryn Smith

*Term completed in 2016

You are making your visions into 
realities, and doing things that 
some of us would like to see done, 
but cannot do ourselves. You are 
bringing The Past into the Future 
and making historic ground into a 
Place of Remembrance.”

 —Martha Linsley Spencer to Katharine 
Seymour Day, March 27, 1940, on the 
purchase of 77 Forest Street

Harriet Beecher Stowe’s 
grandniece Katharine Seymour 
Day took the first steps to make 
the Harriet Beecher Stowe Center 
a reality. Since opening to the 
public in 1968, the Center has 
welcomed 1 million visitors from 
around the world.  

In 2016, major interior preservation in the Stowe 
House recalls Day’s efforts to preserve the past and 
shape the future. Thanks to generous funders, the 
Stowe House can stand as a symbol of one person’s 
ability to make a difference.

In this house visitors hear of Stowe’s courage to act 
against injustice and the impact of her anti-slavery 
novel Uncle Tom’s Cabin. In this house people join in 
civic dialogue on issues that matter to all of us. And 
in this house visitors can take hope and inspiration 
to create their own positive change.

Thank you to the donors, members and funders who 
support Stowe House preservation as well as those 
who contribute to the Stowe Center mission.

Katherine D. Kane
Executive Director



Audiences discussed today’s headlines and generated ideas 
for change: Criminal justice reform, environmental racism, 
red-lining and housing discrimination, white privilege, 
educational equity, policing, and voting rights.

“… a great opportunity to discuss critical 
issues with diverse audiences.”
“Amazing! More! Bravo!” 
– Salon participants

Congressman John Larson introduced civil 
rights documentary, Get in the Way: The 
Journey of John Lewis.

MSNBC political analyst Steve Kornacki in 
conversation with WNPR’s Colin McEnroe, 
one of 11 speaker events.

A U T H O R S  &  S P E A K E R S

S A L O N S  AT  S T O W E  &  S T O W E  S A L O N S  AT  L U N C H

Big Tent Jubilee attracted 175 guests, raised $117,775 
for education programs inspiring civic engagement.

Student Stowe Prize winners Nina Sachs and Martese 
Johnson accepted awards for writing on empowering 
women and criminal justice.

Real Stories of Social Change panel discussion  
captivated students and community members.

Students and activists connected with  
community organizations at the 
Inspiration to Action Fair.

T O U R S
Groundbreaking interactive tours connect 19th century issues 
to current events, inspiring visitors to action. 

Visitors came from 19 countries, 50 states, Washington, D.C. 
and Puerto Rico.

Named one of “50 Top Educational Attractions in the 
Northeast” (The Blog for Lifestyle and Travel)

“An inspirational visit, highly recommended!”  
– Trip Advisor

M A R AT H O N  R E A D I N G

S T U D E N T  S T O W E  P R I Z E

E D U C AT I O N

341 people 
participated, as 
readers or listeners, 
in a moving 24-hour 
reading of Stowe’s 
most famous work, 
Uncle Tom’s Cabin.

Legacy  
Presenting  
Sponsor

Inspiring Action

Students experiencing Stowe Center 
programs learned how to make a difference 
and create positive change.

“Perhaps the most valuable lesson 
the Stowe Center displayed is that 
one single person, regardless of race, 
social class, or gender, possesses the 
ability to change the world.”  
– Chase Collegiate High School

STOWE CENTER FUNDERS 
Members, Donors and:

Aetna Foundation Inc.
Bank of America Charitable Foundation Inc.
Barnes Group Foundation
Bartlett Brainard Eacott
Bradley, Foster & Sargent, Inc.
Connecticut Department of Economic and 
Community Development, Office of the Arts

Conning
Day Pitney LLP
Elizabeth Carse Foundation, Bank of America, 
N.A., Trustee

Eversource
Fairview Capital Partners
Fiduciary Investment Advisors

George A. and Grace L. Long Foundation,  
Bank of America Co-Trustee

Greater Hartford Arts Council
Greater Hartford Arts Council’s  
United Arts Campaign

Hartford Foundation for Public Giving
Jewelers Mutual
Lincoln Financial Foundation
Pratt & Whitney
Premier Accounting Group
Pullman & Comley LLP
Robinson + Cole LLP
Tauck World of Giving
The Hartford
The Hartford Steam Boiler Inspection  
& Insurance Co.

Travelers

United Technologies
William Beecher Scoville Foundation
William Caspar Graustein Memorial Fund

STOWE CENTER PARTNERS Included:
American Association for State and  
Local History 

Amistad Center for Art & Culture
Asylum Hill Neighborhood Association 
Blue Star Museums
Capital Community College
Capital Region Education Council
Community Partners in Action
Connecticut Explored
Connecticut Forum
Connecticut’s Historic Gardens
Discovery Center

Grow Hartford 
Hartford Blooms
Hartford Stage
iQuilt Project/Envisionfest 
The Mark Twain House & Museum
Muslim Coalition of Connecticut 
Organized Parents Make a Difference 
Smithsonian Magazine
South Marshall Street Coalition 
UCONN School of Law
Wadsworth Atheneum Museum of Art
West End Farmer’s Market

COLLEAGUE EDUCATION
Organizations learn from Stowe Center’s 
innovative tour techniques:

Coltsville National Historic Park
Connecticut League of History Organizations
Connecticut Trust for Historic Preservation
The Historic Ford Estates
Historic New England
Lippitt House Museum
New England Museum Association
Ordway Center for the Performing Arts
Thomas Cole Historic Site
The Trustees of Reservations
Yale University students



Preserving the Harriet Beecher 
Stowe Center’s Collection

Supported by NEH Grant PF-502212-11 
Sept. 2011 – Dec. 2016



Preventative Conservator, Wendy Jessup advises staff on best practices for packing 
collections.



Packing collections for relocation to offsite storage facility.  



Collections 
Assistants 
update 
PastPerfect
collections 
management 
software



Period 
rooms 

emptied of 
contents.  

Select items 
relocated to 

on-site 
storage or to 
exhibits in 

visitor 
center and 
Katharine 

Day House.









Multiple shipments made to off-site storage facility.  



Stowe House collections stored off-site at secure, climate controlled warehouse.



Official launch to construction, August 2016



Project sign installed in front the NHL Stowe House, NEH credited for their support





Architect Penelope Watson, construction managers, contractors and Stowe Center 
staff meet bi-weekly. Aug – Dec. 2016



Construction Managers confer with architect, Michael Henry



Bartlett, Brainard Eacott Site Supervisor



44 pairs of historic wooden sashes removed for restoration 



All 44 original windows removed, failed double pane glass replaced with 
restoration-quality, single pane glass and reinstalled.



Windows 
packed for 
shipment to 
workshop for 
restoration.  



Window 
workshop.



Windows 
returned in 
several 
batches.  





Interior storm windows installed to tighten building envelope and filter 
UV light. Mounting windows had minimal impact on the historic fabric 
and are barely visible from inside and outside the Stowe House.



Existing trench opened 
between Katharine Day 
House and Stowe House 
to connect Hi-Fog 
Marrioff fire protection 
system and VESDA fire 
detection system to 
Stowe House.  





Piping for fire protection 
system cut, bent and 
installed in walls 
throughout the house-
from basement upward.



Array of 
mist pipes 
(silver) and 
detection 
system pipes 
(orange) 
installed in 
basement 
and worked 
up through 
walls in 
three floors 
of the house.



Piping for fire 
protection 
systems in 
kitchen wall.  



Marioff Hi-Fog system housed in Katherine Day House basement to support library 
archive storage and Stowe House.



Fire 
suppression 
system 
controls to 
direct mist to 
source of fire 
in two 
locations.



Fire protection system heads as seen near dining room cornice. Silver 
nozzle head for mist system; circular plate for fire detection system.  
Every room has 1-2 nozzles for mist in wall or ceiling; every room 
has one circular plate for detection system.   



Trench closed, bluestone 
walkway re-laid, grass 
replanted.  





Outdated, inefficient HVAC equipment replaced. Existing ductwork used. New system 
includes dehumification. 



HVAC equipment and ductwork rewrapped.  



Hi efficiency condensing gas fired furnace installed to service 1st

and 2nd floors.  Dehumidification added.   



Condensing units for cooling air on three floors. 



Independent 
heating and 
cooling 
system 
installed on 
3rd floor.  



Lightening protection 
added.  



Existing outlets and 
fixtures rewired.  
Electrical panel 
replaced.  





New electrical 
panels 
installed.



1960s wallpaper 
removed and wall 
prepared for repapering 
with custom-made and 
well-researched period 
appropriate papers.  



Wall openings used to install fire protection systems and new electrical cable patched 
and replastered.  
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